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ESTIMATE RUN 06/06/2005

ESTIMATE SUMMARY 10:39:36

CONTID: C13496R        ESTIMATE NO: 0003 PROG 2002

PCN: 13496R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

G-22-E, East of Limon, Re-ad PERCENT TIME:

PROJECT NO: BR 0243-063                   

East of Limon, Re-ad

NAME OF ROAD: SH 24

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 10/04/2004

225 UNION BLVD. SUITE 500 DATE LET 07/15/2004 DATE WORK BEGAN

 DATE AWARDED 08/27/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/08/2004 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,124,029.39 PARTICIPATING $ $ 445,384.57

AWARD PROJECT AMT: 1,033,650.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-38,708.86

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,129.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.46

TIME ALLOW:

ORIG TIME ALLOW:

57 WORK DAYS

WORK DAYS45

74.50%

286,571.59

445,384.57

406,675.71

404,545.81

$

$

$

$

837,457.80

0.00

837,457.80

0.00

837,457.80

-5,737.52

0.00

831,720.28

0.00

AMOUNT DUE 831,720.28 404,545.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 404,545.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 1,410.000 1,410.000

SY  0.000 0.00

3.00000 1,410.000 4,230.00

202-00195  
 

0010 REMOVAL OF CURB AND GUTTER 1,194.000 1,194.000

LF  0.000 0.00

2.50000 1,194.000 2,985.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 11,527.000 11,527.000

SY  0.000 0.00

1.00000 11,527.000 11,527.00

202-00240  
 

0020 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

60.00000 1.000 60.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 475.000 475.000

LF  0.000 0.00

7.00000 475.000 3,325.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

201.00000 8.000 1,608.00

202-01300  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,386.000 3,047.000

CY  0.000 0.00

18.00000 3,047.000 54,846.00

203-00060  
 

0040 MUCK EXCAVATION 234.000 0.000

CY  234.000 936.00

4.00000 234.000 936.00

203-00100  
 

0045 BLADING 30.000 0.000

HOUR 23.000 2,875.00

125.00000 23.000 2,875.00

203-01500  
 

0050 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00810  
 

0055 SEEDING (NATIVE) 2.100 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL PREPARATION (SPECIAL) 2.100 0.000

ACRE 0.000 0.00

2,150.00000 0.000 0.00

212-00047  
 

0065 MULCHING (WEED FREE HAY) 2.100 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

213-00002  
 

0070 MULCH TACKIFIER 315.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

213-00061  
 

0075 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
DELETED CMO #3

0.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-33741  
 

0076 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
CMO #3

3,778.000 0.000

TON 2,687.780 186,424.42

69.36000 2,687.780 186,424.42

403-33741  
 

0080 *EMULSIFIED ASPHALT (SLOW-SETTING) 800.000 0.000

GAL 289.000 433.50

1.50000 289.000 433.50

411-10255  
 

0085 GEOTEXTILE (EROSION CONTROL) (CLASS A) 385.000 385.000

SY  0.000 0.00

4.00000 385.000 1,540.00

420-00100  
 

0090 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) DELETED 
CMO #3

0.000 0.000

TON 0.000 0.00

135.00000 0.000 0.00

507-00400  
 

0091 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) CMO #3 20.000 0.000

TON 0.000 0.00

139.10000 0.000 0.00

507-00400  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED CMO #3 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

606-00301  
 

0096 GDRAIL TY 3 (6-3) CMO #3 850.000 0.000

LF  0.000 0.00

17.86000 0.000 0.00

606-00301  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0105 *END ANCHORAGE (NONFLARED) DELETED CMO #3 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003  
 

0106 END ANCHOR (NONFLARED) CMO #3 4.000 0.000

EACH 0.000 0.00

1,815.00000 0.000 0.00

606-02003  
 

0110 CURB AND GUTTER TYPE 2 (SECTION I-B) DELETED CMO #3 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21010  
 

0111 C AND G TY 2 I-B CMO #3 1,097.000 1,051.000

LF  46.000 498.18

10.83000 1,097.000 11,880.51

609-21010  
 

0115 CURB TYPE 6 (SECTION M) 190.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-60011  
 

0120 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) DELETED CMO
#3

0.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00020  
 

0121 MEDIAN COVER (PATTERN CONC) CMO #3 10,884.000 0.000

SF  0.000 0.00

6.29000 0.000 0.00

610-00020  
 

0125 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0130 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0135 SIGN PANEL (CLASS I) 5.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00011  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 STEEL SIGN POST (2 INCH ROUND) 8.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01502  
 

0145 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

615-00050  
 

0150 24 INCH CULVERT PIPE 20.000 20.000

LF  0.000 0.00

100.00000 20.000 2,000.00

617-00024  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.448

L S 0.212 3,816.00

18,000.00000 0.660 11,880.00

625-00000  
 

0160 *MOBILIZATION 1.000 0.576

L S 0.384 37,440.00

97,500.00000 0.960 93,600.00

626-00000  
 

0165 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 20.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00012  
 

0175 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

629-01001  
 

0180 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0185 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

346.00000 0.000 0.00

629-01005  
 

0190 *FLAGGING 100.000 3.500

HOUR 17.000 374.00

22.00000 20.500 451.00

630-00000  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *TRAFFIC CONTROL INSPECTION 100.000 47.000

DAY 26.000 2,600.00

100.00000 73.000 7,300.00

630-00007  
 

0200 *TRAFFIC CONTROL MANAGEMENT 10.000 2.000

DAY 2.000 850.00

425.00000 4.000 1,700.00

630-00012  
 

0205 BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED CMO #2 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80335  
 

0206 *BARRICADE (TYPE 3 M-A) (TEMPORARY) CMO #2 9.000 4.500

EACH 0.000 0.00

226.50000 4.500 1,019.25

630-80335  
 

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED CMO 
#2

0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80341  
 

0211 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO #2 24.000 12.000

EACH 0.000 0.00

113.50000 12.000 1,362.00

630-80341  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) DELETED CMO 
#2

0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

630-80342  
 

0216 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO #2 10.000 3.000

EACH 2.000 340.00

170.00000 5.000 850.00

630-80342  
 

0220 CONSTRUCTION TRAFFIC SIGN (SPECIAL) DELETED CMO #2 0.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

630-80344  
 

0221 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #2 501.000 250.500

SF  0.000 0.00

17.00000 250.500 4,258.50

630-80344  
 

0225 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

5,992.00000 1.500 8,988.00

630-80355  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 DRUM CHANNELIZING DEVICE DELETED CMO #2 0.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

630-80360  
 

0231 *DRUM CHANNELIZING DEVICE CMO #2 50.000 25.000

EACH 0.000 0.00

53.27000 25.000 1,331.75

630-80360  
 

0235 TRAFFIC CONE DELETED CMO #2 0.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  
 

0236 *TRAFFIC CONE CMO #2 100.000 0.000

EACH 0.000 0.00

13.71000 0.000 0.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0260 F/A QUALITY INCENTIVE PAYMENT 11,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A RAILROAD FLAGGING 22,000.000 9,313.750

F A 6,875.000 6,875.00

1.00000 16,188.750 16,188.75

700-70042  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $243,462.10 433,599.68CURRENT AMT 695,687.95 $$

CAT NO0302 G-22-E 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 470.000 470.000

SY  0.000 0.00

1.00000 470.000 470.00

202-00240  
 

0285 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

202-00500  
 

0287 REM PORT PRESENT STR CMO #2 1.000 1.000

EACH 0.000 0.00

7,550.00000 1.000 7,550.00

202-00500  
 

0290 STRUCTURE BACKFILL (FLOW-FILL) 348.000 348.000

CY  0.000 0.00

130.00000 348.000 45,240.00

206-00065  
 

0295 STRUCTURE BACKFILL (CLASS 2) 54.000 27.000

CY  27.000 351.00

13.00000 54.000 702.00

206-00200  
 

0300 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
DELETED CMO #3

0.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-33741  
 

0301 *HBP (GR S) (75) (PG 64-22) CMO #3 112.000 0.000

TON 0.000 0.00

69.36000 0.000 0.00

403-33741  
 

0303 GROUTED RIPRAP CMO #2 16.000 16.000

CY  0.000 0.00

175.00000 16.000 2,800.00

506-00030  
 

0305 *STRUCTURAL STEEL DELETED CMO #3 0.000 0.000

LB  0.000 0.00

7.00000 0.000 0.00

509-00000  
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PCN: 13496R-BID   ESTIMATE RUN 06/06/2005

PROJECT: BR 0243-063                   ESTIMATE NO: 0003 10:39:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-22-E 

0306 STR STEEL CMO #3 7,460.000 7,460.000

LB  0.000 0.00

7.37000 7,460.000 54,980.20

509-00000  
 

0310 *WATERPROOFING (MEMBRANE) 671.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

0315 CONCRETE SEALER 295.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

515-00400  
 

0320 CONCRETE SEALER (CALCIUM NITRITE) 210.000 172.000

SY  5.000 50.00

10.00000 177.000 1,770.00

515-00410  
 

0325 EPOXY RESIN (INJECTION) 25.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

519-01000  
 

0330 CONCRETE CLASS D (BRIDGE) DELETED CMO #3 0.000 0.000

CY  0.000 0.00

420.00000 0.000 0.00

601-03040  
 

0331 CONC CL D (BRIDGE) CMO #3 290.000 72.450

CY  217.550 92,889.50

426.98000 290.000 123,824.20

601-03040  
 

0331 MATERIAL ALLOWANCE METAL DECK FORMS 0.000

CY  0.000 0.00

426.98000 0.000 0.00

0331 MATERIAL ALLOWANCE METAL DECK FORMS 19.017

CY  -19.017 -8,119.88

426.98000 0.000 0.00

0333 CONC CL D (BRIDGE) (SPEC) CMO #2 8.500 8.340

CY  0.000 0.00

600.00000 8.340 5,004.00

601-03041  
 

0335 *REINFORCING STEEL (EPOXY COATED) 80,548.000 12,315.000

LB  68,233.000 68,233.00

1.00000 80,548.000 80,548.00

602-00020  
 



CONTID: C13496R        COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13496R-BID   ESTIMATE RUN

PROJECT: BR 0243-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-22-E 

0335 MATERIAL ALLOWANCE REINF STEEL 18,273.980

LB  -18,273.980 -18,273.98

1.00000 0.000 0.00

0335 MATERIAL ALLOWANCE REINF STEEL 12,315.000

LB  -12,315.000 -12,315.00

1.00000 0.000 0.00

0340 *BRIDGE RAIL TYPE 7 DELETED CMO #3 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-10700  
 

0341 BRDG RAIL TY 7 CMO #3 312.000 0.000

LF  312.000 34,594.56

110.88000 312.000 34,594.56

606-10700  
 

0345 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 235.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

607-53161  
 

0350 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 0.000

LF  320.000 2,880.00

9.00000 320.000 2,880.00

613-01300  
 

0370 F/A ANTICIPATED CMO 8,120.160 5,195.750

F A 2,924.410 2,924.41

1.00000 8,120.160 8,120.16

700-70002  
 

CAT 0302 $163,213.61 403,483.12CURRENT AMT 427,966.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

620-00012  
 

0360 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

620-00020  
 

CAT 0400 $0.00 375.00CURRENT AMT 375.00 $$

PROJECT TOTAL 406,675.71 $ 837,457.80CURRENT AMT 1,124,029.39 $$


